COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2019

ESTI MATE SUMVARY 18:03: 19
CONTI D C21290 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21290- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.5 DAYS TIVE ALLOW 72 WORK DAYS
US 40 ELK SPRI NGS PERCENT TIME:  95. 14 ORI G TI ME ALLOW 72 VORK DAYS
PROJECT NO. NHPP0401- 023
US 40 ELK SPRI NGS
NAMVE OF ROAD:
PROJECT COUNTI ES: MOFFAT
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 08/ 20/ 2019 DATE TI ME STARTED 04/29/2019
556 Struthers Avenue DATE LET 10/ 25/ 2018 DATE WORK BEGAN 04/ 29/ 2019
DATE AWARDED 11/ 15/ 2018 DATE TI ME STOPPED 08/20/2019
DATE CONTRACT EXECUTED 12/06/2018 DATE ACCEPTED 08/ 20/ 2019
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/29/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2,167, 535. 03 PARTI Cl PATI NG $  2,167,535.03 $ 229, 244. 26
AWARD PRQIECT AMT: $  2,347,950. 93 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,167, 535.03 229,244. 26
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,167, 535.03 229, 244. 26
TOTAL CLAI MS: $ 0.00 RETAI NAGE -35,219. 26 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,132, 315.77 229, 244. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,132, 315.77 229, 244. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 229, 244. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21290-BID ESTI MATE RUN 09/ 02/ 2019
PRQIECT NHPP0401- 023 ESTI MATE NO 0004 18: 03: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0005 202- 00240 Renoval of Asphalt Mat (Pl aning) 1, 807. 000 1, 807. 000
Sy 0. 000 0. 00
9. 48000 1, 807. 000 17, 130. 36
0010 202-00250 Renoval of Pavenent Marking 32, 681. 000 0. 000
SF 32, 681. 000 19, 608. 60
0. 60000 32, 681. 000 19, 608. 60
0015 202-01130 *Renoval of Guardrail Type 3 11, 238. 000 11, 238. 000
LF 0. 000 0. 00
2.55000 11, 238. 000 28, 656. 90
0020 202-01300 *Renpbval of End Anchorage 28. 000 28. 000
EACH 0. 000 0. 00
300. 00000 28.000 8, 400. 00
0025 203-00060 Enbanknent Material (Conplete In Place) 744.000 744.000
cY 0. 000 0. 00
115. 97000 744.000 86, 281. 68
0030 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
123. 47000 0. 000 0. 00
0035 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
83. 30000 0. 000 0. 00
0040 203-01582  Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 34000 0. 000 0. 00
0045 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0050 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.16000 0. 000 0. 00
0055 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
7.80000 0. 000 0. 00



CONTI D: C21290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21290-BI D ESTI MATE RUN 09/ 02/ 2019
PRQIECT: NHPP0401- 023 ESTI MATE NO 0004 18:03: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00046 Pre-fabricated Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 14. 000 0. 000
HOUR 14. 000 553. 42
39. 53000 14.000 553. 42
0070 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
83. 30000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
69. 40000 0. 000 0. 00
0080 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
181. 58000 0. 000 0. 00
0085 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 057. 08000 0. 000 0. 00
0090 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
5, 785. 92000 0. 000 0. 00
0095 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 373. 000 429. 000
Cl ass
Sy 944. 000 2,983.04
3. 16000 1, 373.000 4,338.68
0100 304-06000  Aggregate Base Course (Cl ass 6) 1, 559. 000 0. 000
TON 1, 559. 000 104, 780. 39
67.21000 1, 559. 000 104, 780. 39
0105 403-34701 Hot M x Asphalt (G ading SX) (75) 12, 394. 330 12, 394. 330
TON 0. 000 0. 00
67.20000 12, 394. 330 832, 898. 98
0110 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 629. 630 629. 630
TON 0. 000 0. 00

455. 00000 629. 630 286, 481. 65



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

411-10255

606- 00301

606- 02003

606- 02005

612-00001

612- 00002

612-00003

614- 80385

626- 00000

626- 01104

627-00008

C21290

NHPP0401- 023

21290-BID

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphalt (Sl ow Setting)

*Quardrail

Type 3 (6-3 Post Spacing) (31" M3S)

*End Anchorage (Nonflared) (31" M3S)

*End Anchorage (Flared) (31" MGS)

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

*Runble Strip

*Mobi | i zati on

*Public Information Services (Tier V)

Modi fied Epoxy Pavenment Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 090. 000
GAL
2.50000
11, 713. 000
LF
24. 05000
17. 000
EACH
2, 800. 00000
11. 000
EACH
2, 480. 00000
0. 000
EACH
25. 00000
12. 000
EACH
27.00000
82. 000
EACH
29. 00000
36, 518. 000
LF
0. 15000
1. 000
LS

155, 000. 00000

1. 000

LS
6, 415. 00000
769. 000

GAL

84. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4, 090. 000
0. 000
4, 090. 000

11, 713. 000
0. 000
11, 713. 000

17. 000
0. 000
17. 000

11. 000
0. 000
11.000

0. 000
0. 000
0. 000

0. 000
12. 000
12. 000

0. 000
82. 000
82. 000

0. 000
36, 518. 000
36, 518. 000

1. 000
0. 000
1. 000

0. 750
0. 250
1.000

0. 000
769. 000
769. 000

Page 4

ESTI MATE RUN 09/ 02/ 2019

324.

2,378

5,477

1,603

64, 596

.00

.00

.00

.00

.00

00

00

70

.00

75

00

18:03: 19

AMOUNT

10, 225

281, 697

47, 600

27, 280

324.

2,378

5,477

155, 000

6,415

64, 596

00

65

00

00

.00

00

00

70

00

00

00



CONTI D: C21290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21290-BI D ESTI MATE RUN 09/ 02/ 2019
PRQIECT: NHPP0401- 023 ESTI MATE NO 0004 18:03: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 627-00013 Paverent Marking Paint (H gh Build) 854. 000 854. 000
GAL 0. 000 0.00
32. 00000 854. 000 27,328.00
0175 630-00000  *Flaggi ng 1, 644. 500 1, 412. 500
HOUR 232. 000 6, 728. 00
29. 00000 1, 644. 500 47, 690. 50
0180 630-00007 *Traffic Control Inspection 65. 000 51.000
DAY 14.000 4,130. 00
295. 00000 65. 000 19, 175. 00
0185 630-00012 *Traffic Control Management 47.000 37.000
DAY 10. 000 9, 450. 00
945. 00000 47.000 44,415. 00
0190 630-80341  *Construction Traffic Sign (Panel Size A) 10. 000 9. 000
EACH 1.000 10. 00
10. 00000 10. 000 100. 00
0195 630-80342  *Construction Traffic Sign (Panel Size B) 50. 000 39. 600
EACH 10. 400 208. 00
20. 00000 50. 000 1, 000. 00
0200 630-80343 *Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 2.000 40. 00
20. 00000 2.000 40. 00
0205 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 700. 00
3, 500. 00000 2.000 7,000. 00
0210 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0.00
1, 250. 00000 0. 000 0. 00
0215 630- 80360 *Drum Channel i zi ng Device 10. 000 9. 000
EACH 1. 000 25.00
25. 00000 10. 000 250. 00
0220 630-80380 *Traffic Cone 52. 000 46. 800
EACH 5. 200 5.20

1. 00000 52. 000 52.00



CONTI D:

PREV QTY/
QTY THI'S PERI OD TH S
QTY TO DATE

C21290 COLORADO DEPARTMENT OF TRANSPORTATI ON

21290-BID
NHPP0401- 023

| TEM
DESCRI PTI ON

ESTI MATE NO 0004

Page 6
ESTI MATE RUN 09/ 02/ 2019
18:03: 19

AMOUNT

CAT NO0200

0225 630-80511

0230 630-85010

0235 700-70010

0240 700-70011

0245 700-70016

0250 700-70019

0255 700- 70025

0260 700-70380

CAT NO0400

0265 620- 00002

0270 620-00012

ROADWAY

Mobi | e Pavenent Marking Zone

*| mpact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adjustnent

F/ A Asphalt Cenent Cost Adjustnent

F/' A Quality Incentive Paynent

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

CAT 0200

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

LS
2, 400. 00000
0. 000

EACH
2, 500. 00000
0. 000

FA
1. 00000
1, 500. 000

FA
1. 00000
- 13, 065. 860

FA
1. 00000
0. 000

FA
1. 00000
7,229. 050

FA
1. 00000
2,027. 330

FA
1. 00000
1. 000

EACH
13, 132. 50000
1. 000

EACH

12, 187. 50000

1, 500.
1, 500.

-12,781.
- 284.
-13, 065.

7,229.
. 000 0.00
7,229.

0.
2,027.
2,027.

CURRENT AMI $ 2,137, 265.03$

. 000
. 000 2, 400. 00
. 000 2, 400. 00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000

000 1, 500. 00
000 1, 500. 00

690
170 -284.17
860 -13, 065. 86

. 000
. 000 0. 00
. 000 0. 00

050

050 7,229.05

000
330 2,027.33
330 2,027.33

229,244.26 $ 2,137, 265. 03

. 000
. 000 0.00
. 000 13,132.50

. 000
. 000 0.00
. 000 12,187.50



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 7
ESTI MATE RUN 09/ 02/ 2019

CONTI D: C21290

PCN: 21290-BID

PRQIECT NHPP0401- 023

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620-00020 *Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
4, 950. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $

2,167,535.03 %

18: 03: 19
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
4, 950. 00
0.00$% 30, 270. 00

229,244.26 % 2,167, 535. 03



